

~~SECRET~~

NPIC/TSSG/DED-1708-69  
7 July 1969

MEMORANDUM FOR: Chief, Technical Services & Support Group

ATTENTION: [REDACTED] FPS/TSSG

SUBJECT: DED Monthly Activity Report for July 1969

1. High Precision Stereo Comparator - On 16 June a NPIC in-house coordination meeting was held to establish the action and support required of the various Groups to maintain the fabrication, checkout and installation schedule for the [REDACTED] Stereo Comparator. These coordination meetings will be continued on a regular basis until the project is completed.

2. Automatic Target Recognition Program - A Center evaluation team is being formed to make the final decision as to an optical or electronic approach. It will consider all inputs by 19 August. The team is tentatively scheduled to witness demonstrations of both the optical and electronic approaches on 22 August at the contractor's plant. The final technique decision will be made by 29 August.

3. Automatic Stereo Scanner - Contract re-negotiation of the minimum optics redesign and bench test is planned for 7 July 1969. Completion of this task will be approximately the end of October 1969.

4. Image Comparison Microstereoscope - Formal letters from [REDACTED] were received on 18 and 23 June with increased labor hours and overhead rates and a total predicted overrun of [REDACTED]. As of 30 May 1969 [REDACTED] had spent [REDACTED] (about 60% of contract funds) on Phase II. DED is preparing a memorandum requesting approval of the predicted overrun.


[REDACTED]  
Development & Engineering Division, TSSG

Distribution:

1 - [REDACTED]  
1 - DED

Declass Review by NIMA/DOD

~~SECRET~~



1-1-24